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Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0004 Pay Period End Date: 06.04.2016 Est Number: 0004 Pay Period End Date: 06.04.2016
Contract Location: Total to Date  Prev to Date This Estimate
MAHONEY INTERCHANGE, PHASE 2 Estimate Type:  PROG Current Contract Amt Total Earnings $382,948.67 $108,959.92 $273,988.75
$3,474,595.22 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $382,948.67 $108,959.92 $273,988.75
ontractor: Date Let 10.08.2015 $3,474,595.22 Retainage $.00 $.00 $.00
TAB CONST. (TAB HOLDING CO. INC. DBA) a ed Z- -Us. Escrow Amount $.00 $.00 $.00
4153 S 67TH ST _ Datf; Awar ed : iiizgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: A7. .
: 11% Net Earnings $382,948.67  $108,959.92 $273,988.75
Date Notice for Work to ]
Begin:  03.22.2016 % Time Comp
OMAHA NE 68117-1001 gin: - : 10% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 03.22.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)331-1244 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CASS ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ] Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13155 000 STP-66-7(117) 066 100.82 10155 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
SEED BR GDRL ELEC Total for Adjustments $.00 $.00 $.00
Payment $382,948.67 $108,959.92 $273,988.75
Project Manager District Engineer
Traudt, Bob 06.07.2016 Rankin, Robert 06.07.2016
Construction Engineer Controller
Halstead, Kerri 06.07.2016 Burling, Laurie 06.08.2016
Controller
Burling, Laurie 06.08.2016
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Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0004 Pay Period End Date: 06.04.2016 Est Number: 0004 Pay Period End Date: 06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1106.00 9.00 498.000 4,482.00
0001 0001 0030.10 35,125.00 1.000 35,125.00 REMOVE DRIVEWAY SY 498.000 4,482.00
MOBILIZATION LS 1.000 35,125.00 0.000 0.00
1.000 35,125.00 0.000 0.00
0.500 17,562.50 0010 0010 1109.00 5.00 220.000 1,100.00
0002 0002 1000.00 1,050.00 4.000 4,200.00 REMOVE CURB LF 220.000 1,100.00
LARGE TREE REMOVAL EACH 4.000 4,200.00 0.000 0.00
1.000 1,050.00 0.000 0.00
0.000 0.00 o011 0011 7017.00 5.00 663.000 3,315.00
0003 0003 1009.00 48,600.00 1.000 48,600.00 REMOVE GUARDRAIL LF 663.000 3,315.00
GENERAL CLEARING AND GRUBBING LS 1.000 48,600.00 344.000 1,720.00
0.500 24,300.00 344.000 1,720.00
0.000 0.00 0012 0012 L006.00 165.00 8.000 1,320.00
0004 0004 1011.00 30.00 51.000 1,530.00 COVER CROP SEEDING ACRE 8.000 1,320.00
WATER MGAL 51.000 1,530.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L006.50 2,700.00 1.500 4,050.00
0005 0005 1030.00 16.00 7,210.000 115,360.00 TEMPORARY SEEDING ACRE 1.500 4,050.00
EARTHWORK MEASURED IN EMBANKMENT cy 7,210.000 115,360.00 1.990 5,373.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L019.13 1.30 15,150.000 19,695.00
0006 0006 1041.00 1.00 52,466.000 52,466.00 EROSION CONTROL, CLASS 1D SY 15,150.000 19,695.00
SALVAGING AND PLACING TOPSOIL 53 52,466.000 52,466.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L019.15 2.00 1,303.000 2,606.00
0007 0007 1101.00 9.00 12,733.000 114,597.00 EROSION CONTROL, CLASS 1F SY 1,303.000 2,606.00
REMOVE PAVEMENT 5\% 12,733.000 114,597.00 0.000 0.00
1,374.074 12,366.67 0.000 0.00
1,221.235 10,991.12 0016 0016 L019.20 10.00 28.000 280.00
0008 0008 1102.00 7.00 3,715.000 26,005.00 EROSION CONTROL, CLASS 2A SY 28.000 280.00
REMOVE ASPHALT SURFACE 5\% 3,715.000 26,005.00 0.000 0.00
2,029.531 14,206.72 0.000 0.00
1,605.215 11,236.51 0017 0017 L022.11 2.20 2,927.000 6,439.40
FABRIC SILT FENCE-LOW POROSITY LF 2,927.000 6,439.40
0.000 0.00
0.000 0.00
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Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0004 Pay Period End Date: 06.04.2016 Est Number: 0004 Pay Period End Date: 06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L022.83 4.50 1,008.000 4,536.00 0025 0025 3020.24 52.00 97.000 5,044.00
SILT CHECK, TYPE 2-HIGH LF 1,008.000 4,536.00 CONCRETE CLASS 47B-3500 DRIVEWAY 5% 97.000 5,044.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 445706.40 0026 0026 3020.33 55.00 707.000 38,885.00
Current 445.706.40 CONCRETE CLASS 47B-3500 DRIVEWAY 9" sY 707.000 38,885.00
In place 94,141.39 0.000 0.00
This Estimate 41,510.13 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0027 0027 3075.42 42.65 5,447.000 232,314.55
0019 0019 0030.30 164,199.00 1.000 164,199.00 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 5,447.000 232,314.55
MOBILIZATION LS 1.000 164,199.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 3075.46 46.22 11,451.000 529,265.22
0020 0020 2009.51 1,285.00 2.750 3,533.75 9" DOWELED CONCRETE PAVEMENT, CLASS SY 11,451.000 529,265.22
CRUSHED ROCK EMBEDMENT STA 2.750 353375 47B-3500 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 7515.36 4.00 1,200.000 4,800.00
0021 0021 2010.03 32.00 74.000 2,368.00 5"WHITE WET REFLECTIVE POLYUREA LF 1,200.000 4,800.00
CRUSHED ROCK SURFACE COURSE TON 74.000 2368.00 AVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 7515.38 23.00 100.000 2,300.00
0022 0022 2021.00 131.00 2.000 262.00 12" WHITE WET REFLECTIVE POLYUREA LF 100.000 2,300.00
MAILBOX POST EACH 2.000 26200 AVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0031 0031 7516.13 6.50 350.000 2,275.00
0023 0023 3011.25 2.00 271.000 542.00 12" YELLOW WET REFLECTIVE POLYUREA LF 350.000 2,275.00
CONCRETE CLASS 47B-3500 CURB, TYPE I LF 271.000 54200 AVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0032 0032 7516.35 1.15 4,500.000 5,175.00
0024 0024 3012.04 4.60 48.000 220.80 5" YELLOW WET REFLECTIVE POLYUREA LF 4,500.000 5,175.00
CONCRETE CLASS 47B-3500 MEDIAN CURB LF 48.000 22080 AVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0033 0033 7520.00 750.00 2.000 1,500.00
ARROW, PREFORMED PAVEMENT MARKING EACH 2.000 1,500.00
0.000 0.00
0.000 0.00
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Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0004 Pay Period End Date: 06.04.2016 Est Number: 0004 Pay Period End Date: 06.04.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 8029.25 7.00 16,898.000 118,286.00 0043 0043 9190.50 55.00 628.000 34,540.00
FOUNDATION COURSE 53% 16,898.000 118,286.00 FLY ASH TON 628.000 34,540.00
2 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 8060.05 235.00 37.000 8,695.00 GROUP 3 CONCRETE PAVEMENT Contracted 1,896,442.72
GRANULAR SUBDRAIN EACH 37.000 8,695.00 Current 1.896.442.72
0.000 0.00 In place 73,245.80
0.000 0.00 This Estimate 32,138.02
0036 0036 8101.50 5.60 16,898.000 94,628.80 GROUP 4 CULVERTS
STABILIZED SUBGRADE SY 16,898.000 94,628.80 0044 0044 0030.40 2,512.00 1.000 2,512.00
TYPE ELY ASH 0.000 0.00  MOBILIZATION LS 1.000 2,512.00
0.000 0.00 0.000 0.00
0037 0037 9009.75 48.00 12,423.000 596,304.00 0.000 0.00
TEMPORARY SURFACING SY 12,423.000 596,304.00 0045 0045 1119.01 410.00 2.000 820.00
o 1,525.954 73,245.80 REMOVE GRATE INLET EACH 2.000 820.00
669.542 32,138.02 0.000 0.00
0038 0038 9034.00 4.00 804.000 3,216.00 0.000 0.00
PREPARATION OF INTERSECTIONS AND SY 804.000 3,216.00 0046 0046 4004.00 2.45 350.000 857.50
DRIVEWAYS 0.000 0.00 CAST IRON GRATE LB 350.000 857.50
0.000 0.00 0.000 0.00
0039 0039 9111.00 110.00 67.000 7,370.00 0.000 0.00
WATER MGAL 67.000 7,370.00 0047 0047 4035.00 346.00 1.000 346.00
0.000 0.00 REMOVE FLARED-END SECTION EACH 1.000 346.00
0.000 0.00 0.000 0.00
0040 0040 9170.00 300.00 64.020 19,206.00 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 64.020 19,206.00 0048 0048 4040.00 255.00 2.000 510.00
0.000 0.00 REMOVE HEADWALLS FROM CULVERTS EACH 2.000 510.00
0.000 0.00 0.000 0.00
0041 0041 9185.77 105.00 60.120 6,312.60 0.000 0.00
RUMBLE STRIPS, CONCRETE STA 60.120 6,312.60 0049 0049 4050.01 20.00 163.000 3,260.00
0.000 0.00 EXCAVATION FOR PIPE, PIPE-ARCH cY 163.000 3,260.00
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0042 0042 9188.50 40.00 380.000 15,200.00 0.000 0.00
SURFACING UNDER GUARDRAIL 53% 380.000 15,200.00
0.000 0.00
0.000 0.00
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Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0004 Pay Period End Date:  06.04.2016 Est Number: 0004 Pay Period End Date:  06.04.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 4105.59 1,710.00 1.700 2,907.00 0058 0058 P402.18 41.00 80.000 3,280.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 1.700 2,907.00 18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 80.000 3,280.00
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 4107.07 620.00 0.770 477.40 GROUP 4 CULVERTS Contracted 20,322.90
CLASS 47B-3000 CONCRETE FOR CONCRETE cYy 0.770 477.40 Current 20.322.90
COLLARS T
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0052 0052 4155.50 3.00 95.000 285.00 GROUP 5 SEEDING
REINFORCING STEEL FOR INLET AND LB 95.000 285.00 0059 0059 0030.50 1,663.00 1.000 1,663.00
JUNCTION BOX 0.000 0.00  MOBILIZATION LS 1.000 1,663.00
0.000 0.00 0.000 0.00
0053 0053 4157.00 2.00 53.000 106.00 0.000 0.00
REINFORCING STEEL FOR COLLARS LB 53.000 106.00 0060 0060 L001.01 900.00 5.000 4,500.00
0.000 0.00 SEEDING, TYPE A ACRE 5.000 4,500.00
0.000 0.00 0.000 0.00
0054 0054 4310.18 255.00 1.000 255.00 0.000 0.00
18" FLARED-END SECTION EACH 1.000 255.00 0061 0061 L001.02 700.00 3.000 2,100.00
0.000 0.00 SEEDING, TYPEB ACRE 3.000 2,100.00
0.000 0.00 0.000 0.00
0055 0055 4460.36 1,230.00 1.000 1,230.00 0.000 0.00
36" CONCRETE FLARED-END SECTION EACH 1.000 1,230.00 0062 0062 L032.75 300.00 18.000 5,400.00
0.000 0.00 MULCH TON 18.000 5,400.00
0.000 0.00 0.000 0.00
0056 0056 P120.36 201.00 7.000 1,407.00 0.000 0.00
36" CULVERT PIPE, TYPE 2 LF 7.000 1,407.00 GROUP 5 SEEDING Contracted 13,663.00
0.000 0.00 Current 13,663.00
0.000 0.00 In place 0.00
0057 0057 P400.18 46.00 45.000 2,070.00 This Estimate 0.00
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 45.000 2,070.00 GROUP 6 BRIDGE AT STA. 1195+67.41 1-136'-0" &
0.000 0.00 0063 0063 0030.60 69,900.00 1.000 69,900.00
0.000 0.00  MOBILIZATION LS 1.000 69,900.00
1.000 69,900.00
1.000 69,900.00
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Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0004 Pay Period End Date: 06.04.2016 Est Number: 0004 Pay Period End Date: 06.04.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0064 3050.15 415.00 191.600 79,514.00 0073 0073 6030.00 130,000.00 1.000 130,000.00
CONCRETE FOR PAVEMENT APPROACHES CcY 191.600 79,514.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 130,000.00
CLASS 47BD-4000 0.000 0.00 0.400 52,000.00
1195+67.41
0.000 0.00 0.400 52,000.00
0065 0065 3051.10 3.10 36,903.000 114,399.30 0074 0074 6107.00 104.00 296.000 30,784.00
EPOXY COATED REINFORCING STEEL FOR LB 36,903.000 114,399.30 CONCRETE SLOPE PROTECTION SY 296.000 30,784.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 6000.10 26,000.00 1.000 26,000.00 0075 0075 6131.23 5.20 4,122.500 21,437.00
ABUTMENT NO.1 EXCAVATION LS 1.000 26,000.00 PENETRATING CONCRETE SEALER SF 4,122.500 21,437.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 6000.11 25,000.00 1.000 25,000.00 0076 0076 6131.50 3.10 9,492.000 29,425.20
ABUTMENT NO.2 EXCAVATION LS 1.000 25,000.00 EPOXY COATED REINFORCING STEEL LB 9,492.000 29,425.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0068 0068 6004.48 625.00 13.700 8,562.50 0077 0077 6210.14 79.00 375.000 29,625.00
BRIDGE JOINT NOSING CF 13.700 8,562.50 HP 12 INCH X 53 LB STEEL PILING LF 375.000 29,625.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0069 0069 6005.28 105.00 90.800 9,534.00 0078 0078 6510.55 35,000.00 1.000 35,000.00
PREFORMED SILICONE JOINT, TYPE B LF 90.800 9,534.00 TEMPORARY BRIDGE SHORING LS 1.000 35,000.00
0.000 0.00 0.500 17,500.00
0.000 0.00 0.500 17,500.00
0070 0070 6010.22 675.00 55.300 37,327.50 0079 0079 6617.25 500.00 4.000 2,000.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 55.300 37,327.50 CONCRETE REPAIR SF 4.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0071 0071 6010.26 1,240.00 12.600 15,624.00 0080 0080 6801.28 400.00 10.000 4,000.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 12.600 15,624.00 CRACK EPOXY INJECTION LF 10.000 4,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0072 6016.20 42.00 1,736.000 72,912.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,736.000 72,912.00
0.000 0.00

0.000 0.00
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Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0004 Pay Period End Date: 06.04.2016 Est Number: 0004 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0081 0081 8091.00 40.00 139.000 5,560.00 0087 0087 A001.12 465.00 1.000 465.00
GRANULAR BACKFILL cYy 139.000 5,560.00 PULL BOX, TYPE PB-5 EACH 1.000 465.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 1195+67.41 1-136-0" & Contracted 746,604.50 0088 0088 A070.10 2.85 1,399.000 3,987.15
Current 746,604.50 1 1/2-INCH CONDUIT IN TRENCH LF 1,399.000 3,087.15
In place 139,400.00 0.000 0.00
This Estimate 139,400.00 0.000 0.00
GROUP 7 GUARDRAIL 0089 0089 A074.12 22.00 316.000 6,952.00
0082 0082 0030.70 850.00 1.000 850.00 1 1/2-INCH CONDUIT, JACKED LF 316.000 6,952.00
MOBILIZATION LS 1.000 850.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0090 0090 A080.22 1.15 1,715.000 1,972.25
0083 0083 7011.20 22.00 162.500 3,575.00 STREET LIGHTING CABLE, NO. 6 BARE LF 1,715.000 1,972.25
W-BEAM GUARDRAIL LF 162.500 3,575.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0091 0091 A080.24 1.50 3,430.000 5,145.00
0084 0084 7020.00 2,300.00 4.000 9,200.00 STREET LIGHTING CABLE, NO. 6 USE LF 3,430.000 5,145.00
BRIDGE APPROACH SECTIONS EACH 4.000 9,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0092 0092 A082.34 1.60 180.000 288.00
0085 0085 7024.27 2,200.00 4.000 8,800.00 DIRECT BURIAL CABLE, NO. 6 USE LF 180.000 288.00
GUARDRAIL END TREATMENT, TYPE II EACH 4.000 8,800.00 90.000 144.00
0.000 0.00 90.000 144.00
0.000 0.00 0093 0093 A630.20 152.00 1.000 152.00
GROUP 7 GUARDRAIL Contracted 2242500 REMOVEPULL BOX EACH 1.000 152.00
Current 22,425.00 1.000 152.00
In place 0.00 1.000 152.00
This Estimate 0.00 0094 0094 A700.20 1,800.00 5.000 9,000.00
GROUP 8B ELECTRICAL RELOCATE STREET LIGHTING UNIT EACH 5.000 9,000.00
0086 0086 0030.80 12,800.00 1.000 12,800.00  1vpg A" 1.500 2,700.00
MOBILIZATION LS 1.000 12,800.00 1.500 2,700.00
0.431 5,516.80 0095 0095 A700.21 1,800.00 4.000 7,200.00
0.431 5,516.80 RELOCATE STREET LIGHTING UNIT EACH 4.000 7,200.00
2.000 3,600.00
TYPE "B"
2.000 3,600.00
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Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID; 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0004 Pay Period End Date: 06.04.2016 Est Number: 0004 Pay Period End Date: 06.04.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0096 0096 A700.22 1,800.00 4.000 7,200.00 0103 0103 0002.30 0.25  19,800.000 4,950.00
RELOCATE STREET LIGHTING UNIT EACH 4.000 7,200.00 PAVEMENT MARKING REMOVAL LF 19,800.000 4,950.00
TYPE "Cr 0.000 0.00 2,502.000 625.50
0.000 0.00 2,502.000 625.50
GROUP 8B ELECTRICAL Contracted 55161.40 0104 0104 0002.44 020 43,500.000 8,700.00
Current 5516140 TEMPORARY PAVEMENT MARKING, TYPE LF 43,500.000 8,700.00
In place 1211280 ANT 3,031.000 606.20
This Estimate 12,112.80 3,031.000 606.20
GROUP 10 GENERAL ITEMS 0105 0105 0002.47 0.25  43,500.000 10,875.00
0097 0097 0001.08 050  26,150.000 13,075.00 TEMPORARY PAVEMENT MARKING SURFACE LF 43,500.000 10,875.00
BARRICADE, TYPE I BDAY 26,150.000 13,075.00 PREPARATION 0.000 0.00
2,057.000 1,028.50 0.000 0.00
820.000 410.00 0106 0106 0003.10 440.00 10.000 4,400.00
0098 0098 0001.10 1.10 2,633.000 2,896.30 FLAGGING DAY 10.000 4,400.00
BARRICADE, TYPE Il BDAY 2,633.000 2,896.30 7.000 3,080.00
140.000 154.00 2.000 880.00
76.000 83.60 0107 0107 0003.50 22.00 950.000 20,900.00
0099 0099 0001.75 8.30 120.000 996.00 CONCRETE PROTECTION BARRIER LF 950.000 20,900.00
TEMPORARY SIGN DAY EACH 120.000 996.00 1,162.500 25,575.00
159.000 1,319.70 1,162.500 25,575.00
43.000 356.90 0108 0108 0003.56 3.00 950.000 2,850.00
0100 0100 0001.90 0.75  10,390.000 779250 RELOCATE CONCRETE PROTECTION BARRIER LF 950.000 2,850.00
SIGN DAY EACH 10,390.000 7,792.50 0.000 0.00
1,204.000 903.00 0.000 0.00
660.000 49500 0109 0109 0003.70 465.00 4.000 1,860.00
0101 0101 0001.99 0.75 778.000 58350 TEMPORARY RUMBLE STRIP EACH 4.000 1,860.00
CONTRACTOR FURNISHED SIGN DAY EACH 778.000 583.50 4.000 1,860.00
0.000 0.00 4.000 1,860.00
0.000 0.00 o110 0110 0003.74 24,000.00 1.000 24,000.00
0102 0102 0002.28 0.25  29,700.000 7,425.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 24,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 29,700.000 7,425.00 0.500 12,000.00
0.000 0.00 0.500 12,000.00
0.000 000 o111 o1 0010.04 7,500.00 1.000 7,500.00
FIELD OFFICE EACH 1.000 7,500.00
0.500 3,750.00
0.000 0.00
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Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 1155 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0004 Pay Period End Date: 06.04.2016 Est Number: 0004 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0112 0112 0020.00 2.00 500.000 1,000.00 0121 0121 L022.90 2.75 2,000.000 5,500.00
TRAINING HOUR 500.000 1,000.00 TEMPORARY SILT FENCE LF 2,000.000 5,500.00
0.000 0.00 1,318.000 3,624.50
0.000 0.00 1,318.000 3,624.50
0113 0113 0030.00 600.00 1.000 600.00 0122 0122 L022.92 2.60 1,000.000 2,600.00
MOBILIZATION LS 1.000 600.00 TEMPORARY EARTH CHECK LF 1,000.000 2,600.00
1.000 600.00 0.000 0.00
0.500 300.00 0.000 0.00
0114 0114 1017.50 20,111.00 1.000 20,111.00 0123 0123 L032.56 29.00 2,000.000 58,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 20,111.00 SLASH MULCH GRINDING CcY 2,000.000 58,000.00
0.100 2,011.10 157.282 4,561.18
0.100 2,011.10 0.000 0.00
0115 0115 4022.05 16.00 750.000 12,000.00 0124 0124 L032.57 15.00 2,000.000 30,000.00
TEMPORARY SLOPE DRAIN LF 750.000 12,000.00 SLASH MULCH PLACEMENT CcY 2,000.000 30,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0116 0116 9110.01 88.00 40.000 3,520.00 0125 0125 L032.70 400.00 4.000 1,600.00
RENTAL OF LOADER, FULLY OPERATED HOUR 40.000 3,520.00 TEMPORARY MULCH TON 4.000 1,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0117 0117 9110.03 68.00 40.000 2,720.00 0126 0126 L860.24 575.00 5.000 2,875.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 40.000 2,720.00 STORM EVENT RESTORATION - INCENTIVE EACH 5.000 2,875.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0118 0118 9110.07 46.00 40.000 1,840.00 0127 0127 L860.50 4,700.00 1.000 4,700.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 40.000 1,840.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 4,700.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 2,350.00
0.000 0.00 0.000 0.00
0119 0119 9110.27 120.00 40.000 4,800.00 GROUP 10 GENERAL ITEMS Contracted 274,269.30
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 40.000 4,800.00 Current 274,269.30
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 64.048.68
0.000 0.00 This Estimate 48,827.80
0120 0120 L022.75 3.60 1,000.000 3,600.00 Totals for contract Contracted 3,474,595.22
TEMPORARY SILT CHECK LF 1,000.000 3,600.00 Current 3,474,595.22
0.000 0.00 In place 382,948.67
0.000 0.00 This Estimate 273,988.75
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